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Meeting ObjectivesMeeting Objectives

• Provide additional background on details of PBMR design 
and safety case

• Discuss in greater detail the issues and pre-application 
outcome objectives for each focus topic

• Identify additional NRC issues that need to be addressed 
during the pre-application period

• Agree on a list of work items that are needed to achieve the 
outcome objectives for each focus topic during the Phase 2 
period

• Agree on the Project Management tasks to complete the 
plan
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Exelon RAIs Exelon RAIs -- SummarySummary
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Next StepsNext Steps

• NRC Review of latest material for additional work items

• PBMR finalization of outcome objective statements

• NRC identification of preparatory education workshop 
topics/needs

• PBMR / NRC development of Pre-Application schedule and 
resources

Project Management progress discussions
Resource Estimates 
Prioritization of work
Plan finalization and agreement



September 22, 2005 PBMR Pre-application Planning Meeting 2
© Copyright 2005 by PBMR Pty Ltd 5

Preapplication SchedulePreapplication Schedule

Each Focus Topic will get a 
detailed schedule based on 

the sequence of events 
identified, priorities, and 

availability of design 
information. 


